VB/I-70 Superfund Site Weekly Budget Summary #06 |

1

Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:

Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 712312004

&SEA":‘V Corps Start Date:  16-Jun-04 PUBLIC |‘I
ngineers:  rapig Response/Project Resources Inc. Completion:  25-Mar-05

Qriginal T.0. Cost $ 3,056,170.00 Budget Summary: L _ _ _
Task: Original Budget | Current Budget J_=This Week | Costto Date l!f
Modifications: $ - indirect Costs:
Current T.O. Cost § 3,056,170.00 Construction Work Plan : 3 5850.72 | $ 5,859.72 | % - $ 59.24
Mobilization/Crew Rotation 3 56,926.90 | $ 56,926.90 | $ 3,260.15 | $ 19,052.08
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21738974 |% 217389741 % 20,088.14 | $ 76,808.63
Modification Fee: N/A 3 - Per Diem & Lodging $ 18171963 |% 18171963 | $ 11,96827 | 3 53,612.43
Total Fee: $ 183.020.00 Home Office Support | $ 1664743 |$ 166474389 - |8 -
Final Report/Proj Close-Out | $ 1414374 | $ 1414374 | $ - $ -
Current T.0.Funds: $ 2,873,150.00 :
iDirect Costs: __ _
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 | $ 792426 | $ 81991 [ ¢ 1,279.06
1) None $ - Site Co-ordination, Pre-Excav| $ 53901.73 | $ 59,90?'?3 $ 6,898.37 | & 41,225.61
[Removal, Impacted Soils $ 28506922}|% 28506022|% 16,83267 |3 102214.06
* Current T.0.Funds: $ 2,873,150.00 FI-'&D, Impacted Soils $ 62668680|% 52668680|% 16,832.66 | $ 79,357.52
Site Costs to date: $ 780,397.27 Sampling & Analysis $ 10,320.38 | § 10,32038 | § (3,569.15)} $ 1,870.27
Site Funds Available: ﬁi 2,002,752.73 I Restoration/Backfill $ 47378810 % 473788101 % 5648784 [$  270,831.05 |
* Excludes: Fee, Fixed Price Subconiracts : Sod/Seed $ 18737640 18737640 8% 1691892 | § 63,117.79
Garden/Fiwr Beds 3 11,71080 | $ 11,710.80 { $ - 1% 5,776.45
Costs to Date T.0. #1: (Fea Excluded) " Rock/Mulch/Misc GndCv | $ 82562701 % 8256270 % {9,228.70)1 $ 37,293.97 |
Indirect Costs 19% $ 149,532.38 | Sprinkler Systems $ - 3 - $ 9831% 1,952.87
Direct Costs: 81% $ 630,864.98 Post Construction Maint. $ 10175090 |% 10175090} 8 - $ -
$ 780,397.36 Site Co-ord, Follow Up As Bit4 $ 59901.70 | $ 59901.70 | $ - $ -
This week: ] Site Teardown $ 9,152.30 | $ 9152301 % - $ -
Indirect Costs  25% $ 35,316.56 Community Air Monitoring $ 3,339.70 | § 3,330.70 1 $ 35040 | % 7,207.30
Direct Costs: 75% $ 107,227.52 Fuel/Qil Misc Field Supplies | $ 6494660 | $ 6494660 % 487477 | % 18,739.03
$ 14254408 ASARCO Support $ 1,261.75 | 3 1261751 % - $ -
LBP Assesment $ 14312220 % 143,122201{ % - $ -
Dally Burn Rate: (Raw, 4 Week Avg) LBP Abatement $§ 352447301% 3524473018 - $ -
Indirect Costs: $ 3,852.03 Rounding Adjustment $ - $ {0.09)
Direct Costs: $ 16,873.61 Fee $ 183.020.0018% 183,020.00]8% - $ -
$ 20,725.64 Tolals 3,056,170.00 § 3,056,170.00 § 142,544.08 | § 780,397.27

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: |  10/31/2004

Target Completion, Field Ops 15 Cct 04
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VB/I-70 Superfund Site Weekly Cost Summary #06
Phase Il Rapid IV, 8A Contract# WO9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0009 Award Date  10-Jun-04 7/23/2004
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page20f5
| Thru 7716104 | 5 375342008 41,74599] § 7942138 [$ 11531387]$ 2763284 (% 39421 3 - [$ 637,853.28 |
- Labor Adj 7/14 - _ _ _
Date Labor Per Diem Equipment Material Subcontracts | Analytical Fee Daily Total Total Phase ||
7M7/2004 {$ 8,09363]% 1635883 31287915 39355| % - - - $ 13,261.85 651,105.13
| 7/18/2004 { $ - $ 182080]% - $ - $ - $ - $ - $ 182080 |8 652934.93
| 7/19/2004 {$ 17,32488 (% 189689)¢ 286091189 5156911 $ 37942 | % - 3 . ] 27 61901 | § 680,553.94
7202004 {$ 1547789]% 1963988 302096|% 7482428 - $ - $ - $ 27,94525(% 708,499.19
7/21/2004 {$ 1550657 1% 1167818 324544|% 238257]% 10,780.49 $ - $ - $ 3308288 |% 7415682.07
712212004 |$ 1684293({$ 185413 |$ 323339|$§ 2450523 (2,184.88) % - $ - $ 22196.09|% 763,778.16
7/23/2004 [$ 972696 |8 1619789 323339($ 203908 )|8$ - $ - $ - ___!5 16,619.21 | § 780,397.37
This Week | $ 8297286[% 11968271$ 18,72288[% 19.60505] % 887503 | ¢ - $ - $ 142,544.09
To Date $ 456,317.85 53714261 3% 9814426 9% 13521802 |% 3660787 ]% 39421[% - $ 780,397.37
Weekly Cost by Category VB/I-70 Superfund Site
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] D VB/1-70 Superfund Site Weekly Budget Summary #06

Phase |l Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 | 47 ] 712312004
US Army Corps Completed This week -
of Engineers. Rapid Response/Project Resources Inc. | 9 |
Page 3of §
_ To Date ~ This Week
Total Cost | Cost/Property Total Cost | Cost/Property
indirect Costs:
Construction Work Plan $ 5924 | & 126 | 8§ - $ -
Mobilization/Crew Rotation $ 19,052.08 | $ 405.36 | $ 326015 | % 362.24
Site Admin & Indirects $ 76,80863 | 3 163423 | § 20,088.14 | § 2,232.02
Per Diem & Lodging 3 53,61243 | § 114069 | § 11,968.27 | $ 1,329.81
Home Office Support $ - 13 - 13 - 13 -
Final Report/Proj Close-Out $ - $ - $ - 1% -
Total Indirect Costs: $ 14953238 1% 318154 | $ 3531656 [ § 3,924 .06
Direct Costs: _ _
Site Set-up/Maintenance $ 1,279.06 | $ 272118 81991 1] % 91.10
Site Co-ordination, Pre-Excav_ | $__ 41,22561 | § 877141$  6898.37 |3 766.49
Removal, Impacted Soils $ 10221406 {$ 217477193 1683267 | § 1,870.30
[ T&D, Impacted Soils 3 7935752 | § 168846 | 3 16,832.66 | $ 1,870.30 |
Sampling & Analysis $ 1,870.27 | $ 39793  (3,060.15) 8 (396.57)
Restoration/Backfill $ 270831058 576236]$ 56487848 627643
Sod/Seed $ 63,117.79[$§ 1,34293|$ 1691892 (3%  1,879.88
Garden/Fiwr Beds_ $§ 57764593 122.90 [ $ - 13 -
Rock/Mulch/Misc Gnd Cv 3 37,29397 | $ 7934913 {9,228.70)] $  (1,025.41
| _Sprinkler Systems 3 195287 | % 41551]8% 9.831% 1.09
Post Construction Maint. $ - $ - $ - $ -
Site Co-ord, FollowUp AsBlts | $ - 3 - $ - 3 -
Site Teardown $ BT i - 13 -
|Community Air Monitoring $ 720730 1% 16335 [ $ 35040 | $ 38.93
Fuel/Oil Misc Field Supplies $ 18,739.03 | $ 39870 3 487477 | % 54164
ASARCO Support 3 - $ - 3 - 3 -
Total Direct Costs: $ 63086498 |9 13422663 10722762]1% 1191417
Sub Totals: $ 78039736 § 1660420 § 14254408 $ 15838.23
Fee $ 15144805 $ 977.09 § - $ 977.09
$ 93184641 $ 1758129 $ 14254408 § 16,815.32

* Per Site averages do not include Lead based paint tasks.
** Fee Prorated between Soil Removal and Lead Based Paint Tasks.
~* Soil Removal Fee Prorated across 155 Anticipated Sites




VB/I-70 Superfund Site Weekly Budget Summary #06
| - __ Phase I Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
S Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 7/23/2004
US Army Corps Start Date:  16-Jun-04
of Engineers: Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page 4 of §
. - . Completed Sites (Overali) _ o
Lead Based Paint Current Budget | Cost To Date _ Task Order #14| Cross-Over [Task Order #01] Total To Date
LBP Site Co-Ord $ - |3 - 2003 133 0 0 133
LBP Assesment $ 143,12220]% - 2004 33 80 a7 __ 160
LBP Abatement $ 352447308 - Total 166 80 47 293
$ 49556950 $ -
. [Avg SFiSite™ | 3,243 | 3,548 | 4,042 | 3,566 |
Fee: $ 3157095
*[AvgCostSite | $§ 18,05057 | $ 1642907 |3 16,604.20 | $ 17,375.83 |
* [Avg CostSF__ | $ 55018 4161 8% 4081% 485 |
* Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
4650 Clayton St__ 4,013
3521 Milwaukee St 4,800
4518 Milwaukee St 3,678
4770 Saint Paul St 3,335
3548 Elizabeth St_{Spkir) 2,837
4620 Fillmore St 3,556
3552 Elizabeth St 3,728 |
4446 Fillmore St 2,668
4760 Clayton St 5,149
Total SF This week 33,764
Totai SF Task Order #1 189,976
Totat SF 2004 601,798
Totat SF Al Contracts (3) 1,050,772




VBI/1-70 Superfund Site Weekly Budget Summary #06
: | Phase |l Rapid IV, 8A - Contract# W9128F-04-D-0029 Costs Thru:
— Denver, Colorado Task Orcder # 0001 Award Date 10-Jun-04 712312004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
PageSofs

Forward Look:
- _ _ _ DiyBumn Rate | _

Task: Current Budget | CosttoDate | Remaining | 4 Week Avg [ Duration [ Estto Compl | Variance [
Indivect Costs: —
Construction Work Plan $ 5,859.72 5024[$ 5800483 212 82 $ 173.49 5,626.99
Mobilization/Crew Rotation $ 5692690 [$ 1905208 [$ 37.87482[% 511.32 82 $ 41,928.27 (4,053.45)
Site Admin & Indirects $ 217389743 7660863]9% 140581113 1,910.56 82 $ 15666554 16,084.43
[Per_Diem & Lodging $  181,71963 |§ 5361243 |8 1281072013 1,428.04 82 $  117,00054 11,007.66
Home Office Support $ 16,647.43 [ 3 - |3 16647.43]3 - 82 $ - 16,647.43 |
Final Report/Proj Close-Out || $ 14,143.74 | $ .S 141437413 - 82 $ . 14,143.74
Total Indirect Costs: $ 49268716 |$ 14953230 |9 34315478 |$ 385203 $  315,866.84 27,267.04 |
Direct Costs: _ o n .
Site Set-up/Maintenance 3$ 7.124.26 | $ 1279.06 |[$§ 584520]8$ 28.88 82 $ 2,367.81 3.477.39
Site Co-ordination, Pre-Excav || $ 599017319 41,22561|% 18676.12]|9$ 1.148.26 14 $ 16,075.58 2.600.54
'Removal, Impacted Sails $ 285060229 10221406|% 1828561618 2,507.50 82 $  205614.88 (22,759.72)
T&D, Impacted Soils $ 52668680 |$ 79357521 $ 447,320.28 9% 211060 | 82 $  173,069.05 274,260.23
Sampling & Analysis $ 10,320.38 | $ 187027 |$  8,450.11 ] § 44.90 3 $ 3,500.00 4,950 11
Restoration/Backfill $ 47378810 |$ 270,831.05|$ 202957.05 [$ 7.001.66 82 $  574,136.27 (371,179.22)
Sod/Seed $ 187,37640]% 6311779195 124258613 2,011.35 82 $  164,030.38 {(40.671.771)
Garden/Fiwr Beds $ 11,71080 |$  577645]1% 5093435 |$  148.99 82 $ 12,217.21 (6,262.66)
Rock/Mulch/Misc Gnd Cv 1| $ 82,562.70 | $ 37,293.97 |$ 45268.73|% 1,052.53 82 3 86,307.75 (41,035.02)
[ Sprinkier Systems 3 - 13 1952871 % (1,952.87) $ 6640 | 82 $ 5,444 60 (7,397.47)
Post Construction Maint. $  101,75090 | $ - 1§ 10175090 % : S 3 25,000.00 76,750.90
Site Co-ord, Follow Up As Blts | $ 59,901.70 | $ - |$ 5990170 % - 82 $ 59.901.70 -
Site Teardown $ 915230]% - |3 915230]% s 82 $ - 9,152.30
[Community Air Monitoring $ 333070 |$ _ 7,207.301%  (3,867.60)| $ 24262 K3 $ 4,500.00 (8,367.60)
Fuel/Oil Misc Field Supplies | § 6404660 |$ 15,730.03|$ 4620757)% 50993 82 $ 41,814.47 439311 | -
ASARCO Support $ 1,261.75 - |$ 1261751 % - 82 $ 1,261.75 -
LBP Assesment $  143,12220 - |[$ 14312220 - 82 $  143,122.20 -
LBP Abatement $  352.447.30 - |$ 3524473018 - 82 $  100,000.00 252,447.30
Total Direct Costs: 2,360,462 84 §30.064.98 | $1,749,597.56 $ 16,873.61 | $ 1,619263.64 130,334.22
Fee $  183,020.00 [ $ - s 18302000 $ 183.020.001% .
Totals $ 3,056,170.00 780,397.36 | $2,275,772.64 | $ 20,’725.64| 1S 2.118.15048 ] $ 157,622.16
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Project Costs for Current Week by Type

S
G

VB - 1/70 Phase III

W

R

eek Ending 7/23/2004

003 M rew Rotation $ 326014 | % 2,747.38 $ 51279
004 Site Admin/Indirects $ 20,088.45 | 12,492.75 $ 250372 1% 5,091.688
005 Lodging/Per Diem $ 11,968.26 $ 11,968.28
009 Site Set-uo/Mainl, 3 81991 | $ 773.0 $ 48.00
010 Site Coord. $ 689838 | $ 862572 % 27268
011 Removal 3 1603265 | § 13,806.59 $ 3,026.08
012 T&D $ 1883268 | % 0.560.04 $ 331497 3,948.57
013 Sampling Analysis $ {3.589.15) (3,568.15)
014 Backfifl 3 5640784 | § 30,633.80 $ 777054 1 % 18,003.51
015 Sod & Seed $ 16,01892 | $ §,245.21 $ 1586684 | § 482 45 8.605.62
017 Rock and Mukch $ (9,22870)] $ 77.59 $ {9,308.30)
021 Community Air Mon. $ 36040 $ 350.40
022 FOG & Supplies $ 4,874.78 $ {(110.32)] § 4,885.00
027 Sprinkler Systam $ 883 $ 9,63
Totals $ 142,54409 $ 8297286 $ 1106826 $ 1872288 $ 1990505 $ 897504 §




TP i

Project Costs JTD By Type

VB - 1/70 Phase 111
Friday, July 23, 2004
S
001 Const. Work Plans 3 59.24 [ & 59.24
003 Mob/Crew Rotation $ 19,062.08 | $ 8,851.45 $ 10,100.63
004 Site Admin/Indirects 3 76,808.681 | § 5443056 | & 101.84 14,305.56 [ $ 7.970.08
005 Lodging/Per Diem $ 53,612.42 3 53,612.42
008 Site Set-uo/Mainl, 3 127907 | 8 1,233.07 $ 46.00
010 Site Coord. $ 41,22563 | ¢ 38,627 37 150168 {8 1,008.58
011 Removal $ 10221403 | $ 83,960.33 1866764 | $ 1,583.08
012 T&D $ 7835755 | % 56,734.28 18,674.70 $ 3,048.57
013 Sampling Analysis % 1.870.28 3 77471 1% 70135 | % 38420
014 Backfil $ 27003101 | % 175,188.78 391370118 56,405.22
015 Sod & Seed $ 8311774 | § 27.728.08 S50M78]% 307065 | $ 28,417.25
016 Garden & Flowers $ 577645 $ 5.7718.45
017 Rock and Mulch $ 3720307 | % 7,862.55 199020 | $ 2923213
021 Community Air Mon. $ 7.207.29 1,666.59 $ 554070 | $ (0.00)
022 FOG & Supplies 3 18,730.04 - 13 18,739.04
027 Sprinkler System $ 195288 | § 1,532.13 $ 42074
Totals $ 780,397.28 $ 456317.862 ¢$ 5371425 $ 9814426 $ 13521889 § 3660786 $ 39420 %




LI

Prmject Varlance Report

VB - 1}/70 Phase ITT
Friday, July 23, 2004

71192004
8:04 AM

i =
Constnzction Work Plans 1.00]_ LS 5,860.72 5858.72 D34 10% 5524.00 5,864.76 _ 592400 6428] 1.1%
Mobilizati Rolatton 00 | EACH 526,90 56,026.00 1B052.08] 43.7% 72097 24,547.28 43,695.38 (1332754 23.4%
Siie Administration and_Indirects 4.00] _MrH 217,389.74 217,380.72 76,80861]  37.2% 51,645.71 120,734.02 208.542.84 (6647110 -5.0% |
Lodging & Per Dlern 4.00 | MTH 181,710.63 181,719.63 5381242]  20.1% 48,071.55 130,656.92 84,27133 255t70]  14% |
Horne Office Suppor 4900 ] MTH 18,647.43 10,847 .43 > 0% 4,181.88 16,847 43 m' 43 0.00 0%
Final Report 8] LS 6 478.74 8,428.74 - 0% A28.74 843874 €438.74 - 0%
Projed Close-Out 100 | (S 7, 715,00 7,716.00 . 0% 715.00 7,715.00 7.715.00 - |_oo%
Site Sel-upBlaintenanca 10.00 | WK 7 124.20 7,124.98 21907 | 17.8% 449.11 5,008.70 7,185.76 8150 0.0%
Ske Coordmnaiion 156.00 ) EAGH 53,901.73 §9,001.7 4122603 | 88.6% 392.38 20,875.90 1,00163 1,800.80 | 3.3%
Removal limpacied 534,750.00 | SF 285,069.72 285,080.22 10221403 31.0% . 080 216,408.85 320,712.88 126%
2 |TaD of Impagied Salls B400.00] TON 210,758.20 215,750.30 7935755]  0.2% 31.28 163,400.90 252.758.45 4300225] 19.6% |
Sampling & Analysis 24,800.00 | TON 10,320.38 10,320.38 1,870.28 8.4% [ 3] 8297.08 10,167.35 153,03 -1.5%
14| Restoration 534,75000| SF 473,788.10 423,768.10 270,831,02 | 646% 083 228,270.48 497,110.4¢ rs.ag.ae! 17.3%
[ 015 |Sod & Seed 15500 | EACH 187,376.40 187,376.40 1M7.74|  376% 1085.77 105,163.97 1683017 {18,074.68Y 10,

016 |Garden & Flower Bed 156.00 | EACH 11,710.80 11,710.80 £778.45 48.4% 75 44 5518.78 £832 {1769y -0.2%
17_{Reck Mulch, & Misc 155,00 | EACH _82562.70 82,562.70 37,29307 | 43.2% 556.70 45.019.70 313.76 a751.08] a.5%
18_|Posl Consiruction Mainlenance | 534,750.00 | _SF 101,750.80 101,750.90 - 0.0% 0.19 101,602 101,602.50 {13840 0.1% |

| 019 | Stie Coordination Follow-up 455.00 | EACH £6,001.70 59,601.70 . D.0% 356.40 £5,801.17 £6,001.77 007] ©0% |
120 |'Sfle Teardown & Demablizalian 1.00] s 9,162.30 ,152.30 - 0.0% 0,152.30 9,152.30 9,152.30 . 0.0%

021 |Co Alr Montiorin 4,00 MTH 3339.70 3,339.70 72072 | __100.0% 1,797.91 - 7,207 29 3887.50 | 115.0%
122 | Fuel, O, Misc Fleld Supplies 86.00 | DAY 64,046.60 £4,046.60 18739.04|  28.1% £84.05 47,0081 6,045.15 169855 | 26%

023 | Asarco Support 1.0 s 261.00 281.00 . 0% 1,281.00 1,261.00 1,261.00 - 0% |

024_|T4D to Lanant ZB00.00| TON 306,030.80 308,530.60 . 0% 109.62 330,630.40 350,830.90 (0.200 _0.0%

025 |Lead Base Painl Assesmant 450.00 | EACH 143,122.20 143,12220 : 0% 318.05 142,122.05 143,122.05 {0,751 0.0% |

426 _|tead Base Painl Abatement 100,001 EACH 447,30 362447 - 0.0% 352447 7 35244730 . 0%

027_| Sprinker System 1.00] LS - 50,000.00 1,952.88 7% 4534872 46,700.24 49.963.12 (46.88)_0.1%

100_|Fee 100} LS 183,020.00 183,020.00 - 0% 183,620.00 183,020.00 183,020.00 p 0% |
3
Totals 100 LS § 3,058,160.25 $ 3,056,169.25 $  780,397.28 25.5% $ 383,469.01 § 2208,119.23 $ 3,179,516.51 $122347.26 40%
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